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From: 
Name 
David Porter 

To: 
Name 

Lawson Anderson 
Tonya Barker 
Jack Carmichael 
Brian Donaldson 
Jordan English 
Sue Hosmer 
Keith Johns 
LCDR Terry Jones 
Jim Morrison 
Robert Smith 
LT Chuck Starkey 
Mark Taylor 
Clint Willer 
Rob Williamson 

Organization 
SOUTHOIV 

fax e-mail 
(803) 820-5563 dlporter@efdsouth.navfac.navy.mil 

Organization fax e-mail 
EnSafe (Memphis) (901) 372-6023 landerson@ensafe.com 
NSA Memphis (901) 873-7022 
USGS (Nashville) (615) 736 2066 jla:arm.ic@usgs.gov 
EPA Region IV (404) 347-1735 donaldson.brian@epamail.epa.gov 
TDEC (Memphis) (901) 368-7979 
NSA Memphis (901) 873-5649 
EnSafe (Raleigh) (919) 851-4043 kjohns@ensafe.com 
NSA Memphis (901) 873-5649 deucej@aol.com 
TDEC (Memphis) (901) 368-7979 
EnSafe (Memphis) (901) 372-6023 rsmith@ensafe.com 
NSA Memphis (901) 873-5649 
SOtmIDIV (803) 820-5563 mrtaylor@efdsouth.navfac.navy.mil 
TDEC (Nasbville) (615) 532-0938 cwiller@mail.state.tn.us 
NSA Memphis (901) 873-7022 

Subj: NSA MEMPHIS BRAC CLEANUP TEAM (BCD MEETING. 28-30 MAY 96 

End: (1) Minutes from 28-30 May 1996 BCT Meeting 
(2) Revised BCT Charter 

1. Enclosure (1) is forwarded for your review and information. ~ a reminder. the next BCT is 
scheduled for 24-26 June. 

2. As discussed at the May meeting. the BCT Charter has been revised and is forwarded as 
enclosure (2). Please plan on formally adopting and signing this at the next BeT meeting. If you 
have any additional comments on the Charter, please forward them to me prior to the June 
meeting. 

3. Follow-up assignments are summarized below: 

EnSafe (Lawson Anderson): 
• Pending the availability of daIa from the additional apron area sampling: 

(1) ReVlSC 'reMIgeologicallc:ontamination maps of the area 81 Hangar N·126 and the sunoUJlding apron to Ulclude all 
the lower fluvial aquifer wells. 
(2) COIIStNCt 3·D model of the area at Hanpr N·126 and the swrounding apron. 
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(3) Perform 3D geostatistics on data from upper and lower fluvial to determine is there is a correlation (coordinate with
Marie Taylor on securing the services of Dr. Rouhani ifEnSafe is unable to conduct in.house).
(4) Overlay old wastewater sewer lines with TEM map to detenninc any correlation-with PCEfTCE hilS.

• Coordinate with Mark Taylor on securing die services of Dr. Rouhani to conduct a geostatistical analysis of the BRAC
data (SWMU 7/apron lUQ, as well as other areas).

• In accordance with the Deliverable Sc:heduIe, provide the following doc:umenlS before die June BCT meeting:
SWMUI
SWMU 5 (to be provided to BCT by 7 June)
SWMU60
Voluntary Corrective Action Work Plans for SWMUs 3.7,18, &; Gas Pits (to be provided to BCT by 31 May)
Assembly D CSI
CAMP

• Recalculate baclcground levels based on 13 sites.
• Complete the "Keys to Opening The Door To BCT Sw:ceu" questiOnnaire.
• Update color map indicating environmental condition of property (BRAC map) for July RAB meeting.
• Update environmerual timetable for July RAB. -
• Coordinate with Rob Williamson to produce ''before &; after" photographs of SWMUs 66 &; 67 for the July RAB

meeting.
• Incorporate FDA limits in the fish tissue human bealth risk assessment for the south side lagoons.

EPA Region IV (Brian Donaldson):
• Review deliverables to be provided in June:

SWMU3
SWMUI
SWMUS
SWMU60
Voluntary Corrective Action Work Plans for SWMUs 3,7,18. &; Gas Pits
Assembly D CSI
CAMP

_. Arrange for Otis Johnson to auead the June BCT meeting to discuss the HSWA Permit renewal.-
• Complete the "Keys to Opening The Door To BCT Sua:ess" questionnaire.

NSA Memphis - EnvirOnmental Cfogya BarkerlRob Williamson):
• Issue service call with DynCorps to have tank pit at SWMU 19 (Navy Exchange Gas Station) capped with asphalt
• Complete the disposal of mw from Assembly A investigation.
• Remove and dispose ofsoi! pile at SWMU 1 using DynCorps.
• Coordiriate with TDEC on radiadon survey (field survey scheduled for JundJuly).
• Arrange for the cleanup of SWMU 66 by DynCorps, incl~g the recycling of CFC from disposed refrigerators.
• Monitor the proposed demolition for Building N·121, and notify the BCT of the schedule once it bas been established.
• Complete the "Keys to Opening The Door To BCT Sua:ess" questionnaire.
• Assemble "before &; after" photographs of SWMUs 66 and 67 for presentadon at the July RAB meeting;
• Coordinate the cleaning of the storm drain near SWMU 57. Nocify Jim Morrison in advana: so that he can attend the

field work. Dye trace the line before the cleaning. Photograph the drain inlet before and after the cleaning.
• For tank removal work Under the slab at building S·74, ensure PCBnnd VQCs are included in the soil testing

analyses.

SOUTHPIV <David Porter):
• Coordinate with the Base Reuse Comminee on the placement of the roadway at SWMU 60. Reconfirm the limitation

of reuse of landfill areas.
• Coordinate with the Base Reuse Comminee on the possibility ofnear term (summer 96) innovative property transfer of

the airfield and apron/completion of a FOSL for the remainder of the airfield area.
• Revise the Charter based on collllDCl1ts provided at the May BCT meeting.
• Draft a letter (to be sent by RAB co-cbairs) regarding the low attendance of board members at RAB meetings. and the

posubitity of changing the meetings to a quarterly scbedule.
• Coordinate with Freda E1Ierbook and David wan on contacting RAB board members by telephone immediately prior

to the July RAB meeting.



• Arrange for Darrell Molzan to atIeDd the July RAB meeting to provide a presentation on NEPA requirements. and the
status of the Environmcntallmpact Statement for NSA Memphis.

SOUTHPIV (Mark Taylor):
• Follow up with PWC Jacksonville on securing SCAPS results for SWMU S.
• Complete the "Keys to Opening The Door To BCT Success" questionnaire.

TDEC (Jim Morrison):
• Organize radiation survey by TDEe personnel for JuneJJuly.
• Review deliverables to be provided in June:

SWMUI
SWMU5
SWMU60
Voluntary Corrective Action Work Plans for SWMUs 3.7.18. &: Gas Pits
AsSembly D CSI
CAMP

• Complete the "Keys to Opening The Door To BCT Success" questionnaire.

USGS (Jack Cannichae]):
• Arrange to have Rick Miller with the Kansas Geologital Survey brief the Bel' at the June meeting on the findings to

date. and the feasibility of continuing the seismic investigation. .
• Arrange a course on the use of modeling for BCT meeting in June. to be conducted by James Robinson. Tuesday. 25

JUne).· Coordinate with Rob Williamson at least two weeks prior on amnging training space and any special
requirements.

• Complete the "Keys to Opening The Door To BCT Success" questionnaire.

4. Please callJe-mail ifyou have comments and/or questions: (803) 820.5610. DSN 583. e-mail:
dlporter@efdsouth.navfac.navy.mil.



NSA MEMPlflS BCT MEETING MINUTES
28-30 MAY 1996

The NSA Memphis BRAC Oeanup Team convened at 1:00 pm on Tuesday 28 May in the CO's
conference room, Building S-I. The following people were in attendance: . .

Lawson Anderson, EnSafe (Memphis) .
Jack Carmichael. USGS (Nashville) .
Danny Chumney, NSA Memphis
LCDR Darrell Creasy, NSA Memphis
Brian Donaldson, EPA Region IV
Jordan English, IDEC (Memphis)
Jim Heide, NSA Memphis
Keith Johns, EnSafe (Raleigh)
Jim Kingsbury, USGS (Memphis)

Don Litton. NSA Memphis
Jim Morrison, IDEC (Memphis)
David Porter, SOUTHDIV
Robert Smith. EnSafe (Memphis)
LT Chuck Starky, NSA Memphis
Mark Taylor, SOUTHDIV
Rob Williamson, NSA Memphis
James Worthy, SOUTHDIV

Th~ BCf provided CDR Work (Executive Officer) with a brief on the material to be presented to
the RAB at Tuesday night's meeting. At 1:45 pm, the BCf adjourned to reassemble in the
Environmental Conference room in Building S-241. The following people were present:

Lawson Anderson
Jack Carmichael
Brian Donaldson
Jordan English
Jim Morrison

David Porter
Robert Smith
Mark Taylor
Rob Williamson
James Worthy
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The BCI' reviewed the agenda. Lawson Anderson requested that a discussion of the fish tissue
sampling be postponed until Thursday.

The fIrst item of discussion was a possible new Gray Area near SWMU 57. The area includes a
storm drain which was noted as an area of possible concern by Wayne Mathis (EPA Region IV)
and Rodney Lumpkins (TDEq during an EPA Multi-Media Inspection in early May. Lawson
Anderson noted that the south side drainage ditches (SWMU 38) have been sampled. and this
drain may be covered under the sampling. The team decided to make a site visit later in the
afternoon.

Rob Williamson requested a discussion of SWMU 67, and the possibility of a follow-up soil
sample. He noted that 6 to 7 one-gallon cans of paint were located in the pile of rubble at the
site, and that one of the cans was spilled on the ground. This was cleaned up during the site
cleanup, however. The BCf by consensus decided that testing at the site was not necessary.

David Porterdiscussed the revised charter. Jack Carmichael made a number of editorial changes
to the charter, which were adopted by the team. David Porter will make the changes, and the
BCI' will sign at the next meeting. .
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David Porter distributed a questionnaire entitled "Keys to Opening the Door to Ber Success",
which was developed by the Office of the Secretary of Defense. David Porter requested that the
team complete the form and return by the end of the meeting ifpossible, or by the next meeting.

Lawson Anderson discussed the Assembly A third sampling event. Of note, the well with the
previous highest level qf TCE (1100 ppb) went down to 160 ppb.

The team reviewed the results from the sampling at SWMU 10. Jordan English noted that long
term plans for the landfilli need to be considered (Le., deed restrictions). The city needs to be
made aware of possible limitations on the reuse of the landfill areas. David Porter will reconfIrm
the limitations with the reuse committee.

Tanks were confirmed at SWMU 40. These will be removed under UST regulations by the
Army Corps of Engineers.

Rob Williamson noted that the wet conditions at SWMU 10 may be creating a wetlands. The
activity has requested a biological survey of the base. Tim Merritt with the US Fish and Wildlife
Service will be conducting the survey.

The BCT discussed follow-up items from the April BCT meeting:

EnSafe CLawson Anderson):
• Peudiug the aYaiJabWty ordata from the addlUoaal aproa area llIIIIlpiiDg:

(1) Develop TEMlgeologlcaJ iDlormadon map or the area at Hangar N.I26 aud the SIIITOIIDdiDg aproD.

TEMlgeological maps of PCE, TCE, and carbon tetrachloride will be available for the
BCT's review on Thursday
(2) Construct 3-D model of the ana at Banpr N·I26 and the lIUI'I'OUDd1Dg aproD.

3-D model will be base-wide. Completion will take at least 2 months.
(3) Perform 3D geostadstIcs OR data from upper and lower fluvial to determine is there is a correJatlOD.

Still awaiting data (will be at least one month before it is available). Also, modeler for
EnSafe has left the company, therefore EnSafe may sub it to New Fields.
(4) Overlay old wastewater. sewer Unes with TEM map to determiDe any cmTeIatioa with PCEJTCE bits.

To be completed. Lawson Anderson will coordinate with Larry Hughes.
• In ac:cordaDce wiCla the DelIverable Schedule, provide the roUowiq documents before the May Her meedug:

SWMUI 17 May

Awaiting USGS comments - per Jack Carmichael, these will be available by the end of
the week.

SWMU5 10 May

EnSafe will provide to the Ber by the end of the week.
SWMU 60 29 May

EnSafe will deliver to the Navy and USGS by the end of next week.
Voluntary Correcdve Adioa Work PIaas ror SWMUs 3,7.18, & Gu Pta 29 May

Voluntary Corrective Action Work Plans will be available by the end of the week.
Assembly D CSI 17 May

Awaiting Navy comments. Should be out to the BCT withiri a week or two.
CAMP 15 May

Lawson Anderson hopes to have completed next week.
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• Prepare RAB presentation On SWMU 66 DadiDgs.
Has been completed.

• Prepare RAB presentatioa oa prellmiDary data collected at taaks 3361337.
Has been completed.

• Recalc:ulate backgrouad levels based on 13 sites.
Awaiting new data before recalculation.

• Coaduct sddltioaal testing of soU pDes at SWMU a.
Unvalidated data should be available on 3 June.

• Review surface seMI data at SWMU 14, aud provide Tedmica1 Memo oa asphalt/sidewalk remoYBl.
Memorandum has been completed.

EPA Region IV <Brian Donaldson):
• Review deUverables to be provided in May:

SWMU3
SWMUI
SWMUS
SWMU60
VolUDtar)' Corrective Adloa Work PIaas Cor SWMUs3,7,18, Ie Gas Pits
Assembly D CSI
CAMP

Awaiting deliverables.
Assembly F work plaa

Comments to be addressed on Thursday morning.

Brian Donaldson requested that all documents sent to him include "6th Floor Tower" in the
address. He stated that he had met with Otis Johnson regarding the HSWA Permit renewal,
and a public notice should take place in August. Brian suggested that Otis Johnson attend the -­
next BCT meeting to discuss·the permit renewal.

NSA Memphis - Environmental <Tonya BarkerlRob Williamson):
• Issue service caD with DyaCorps to bave taDk pit at SWMU 19 <Navy EllcbaDge Gas Station) capped with

asphalt. .

To be completed.
• Complete the dlsposaI oC mw rrom Assembly A IDveItIpdoa.

On going. Per Rob Williamson, NSA Memphis has had contractual problems getting
DynCorps to complete the IDW disposal.

• Remove aDd dispose or soil pile at SWMU 1uslDa DyaCorps.
A Delivery Order has been issued to DynCorps - estimated completion date of July.

• Coordinate with TDEC on radJadoa survey (survey scheduled tor May).
Coordination ongoing, and preliminary survey is being finalized. Field survey will be
delayed due to cutbacks in the state program.

• Arrange Cor the dIsposa1 01. rema1ntna material at SWMU 67, pend1Da aaalytlca1 results from EaSare.
Has been completed. .

• Arnmge tor the deanup otSWMU 66 by DynCorps, lad.ldlnl the recyc:l1Dl 01. CFC from disposed reCJ1gentors.

A Delivery Order has been issued to DynCorps - estimated earliest completion date of the
cleanup is the end of July.

• Determlae delDG11doa scbedule Cor BuBd1u& N-121.
Demolition is tentatively scheduled for the Fall of this year.

• IDvestigate use or tormer buildlap near badqrouud well No. 5 and the Ore mats.
The building near background well No.5 appears to have been a guard shack..The
building near the fIre mats appears .to have been a storehouse. .
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SOUTHOIV CDavid Porter):
• CoordiDate with the Base Reuse Committee oa the placement of the roadway at SWMU 60.

Per David Porter, he has not received information from reuse committee regarding
placement of the roadway. Reuse committee was to coordinate with TN State Highway
Department David Po~rwill coordinate and reconfIrm limitation of reuse of the landfill
areas.

• CoordiDate with the Base Reuse Committee on the possibility 01 Dear term (summer 96) lnoovadve property
transfer 01 the alrfIeId aDd apron.

Reuse Committee/Airport Authority has convinced the Assistant Secretary of the Navy
(Cassady) to allow a 2S year lease (with caveats for transfer once environmental issues
are addressed). The lease is awaiting signature from Cassady. Community may wish to
persue an innovative transfer as soon as possible. due to termination clauses in the
pending lease.

• Develop team meedug assignments.

Has been completed.

SOUTHDIV (Mark Taylor):
• Coordlll8te HSWA Permit renewal appUcadon (cooniIDate with Mr. Ods JobDson at EPA Regloa IV lIJId James

WortbyJSOtrrBDlV). Includina the possible revision 01 the appUcadoa to a "letter format."

Per Brian Donaldson. Otis Johnson hopes to have a public notice for the permit renewal
in August.. Brian Donaldson will request Otis Johnson attend the June BCT meeting..

• Provide Brian Doaaldsou with a copy 01 the HSWA Penalt renewal appUcadoa.

Has been completed. I

• Arrange for a Data QuaI1ty Objectives coone by NEPTUNE lor the BCT meeting In May.

Has been completed
• CoordiDate with Jim Morrison to IDcorporate NAVSEA RASO comments Into the TDEC radladon survey•

Has been coordinated with Jim Morrison and Rob Williamson.
• Prepare RAB presentatiOn on SCAPS results.

Postponed until July RAB meeting - PWC Jacksonville has not yet provided a report on
the resl,llts.

IDEC (Jim Morrison):
• OrgaD1ze radiation survey by TDEC personnel lor May.

Ongoing coordination - field survey will be delayed until June/July due to shortage in
state personnel. Also. awaiting fInal results from survey being conducted by Rob
Williamson.

• Review deUverabies to be provided In May:
SWMU3

Has been reviewed and approved
SWMUl
SWMU5
SWMU60
Voluntary Corrective ActIon Work P1aDs lor SWMUs3,7,18. & Gas Pits
Assembly DCSI
CAMP

Awaiting deliverables from EnSafe.
Assembly F work plan

Comments will be discussed on Thursday morning.
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USGS (Jack Carmichael):
• Continue to coordinate Wgb Frequeacy SeIsmic: work witb the Kansas Geological Suney.

Phase I was completed 14/15 May by Rick Miller from the Kansas Geological Survey.
Two test lines were completed. One (at the south end of the runway) looks promising.
The other, near SWMU 1, does not look as promising. Fill possibly interfered with
results. Rick Miller would like to attend the Ber meeting in June to discuss the project.
Does not think seismic can be done in areas with a lot of culture (Le., apron and
runways).

• AITlUIge Cor course on the use or modeling Cor BCT meeting inJ~

. Jack Carmichael has arranged for James Robinson with the USGS to conduct a one-day
course on groundwater modeling on Tuesday, 25 June. Per an activity request, training
course will be held at NSA Memphis, rather than EnSafe's office. Rob Williamson will
arrange for a training space.

• Prepare HAD presentation on blotransrormadon aod pnllmlaary data c:oUec:ted

Has been completed.

At 4:30 pm, Jim Morrison and Jordan English departed, and the remainder of the team conducted
a site visit to the storm drain near SWMU 57. Jim Heide and Danny Chumney also accompanied
the group. Jim Heide probed the drain inlet and noted that it was filled with what appeared to be
white paint residue.

The meeting was adjourned at approximately 5:00 pm
..

Note: A Restoration Advisory Board (RAB) meeting was conducted at Baker Community Center
at 6:30 pm. Minutes of this meeting will be forwarded separately.

The Ber reconvened on Wednesday morning at EnSafe's office at ~:OO am for Data Quality
Objective (DQO) training by Dean Neptune and Company. The following Ber personnel
attended the training:

Lawson Anderson
Jack Carmichael
Brian Donaldson
Jim Morrison

The training adjourned at 4:30 pm.

David Porter
Robert Smith
Mark Taylor
Rob Williamson

The Ber reconvened on Thursday morning at EnSafe's office at 8:00am. The following people
were present:

~..

Lawson Anderson
Jack Carmichael
Brian Donaldson
Jordan English
Jim Morrison

David Porter
Robert Smith
Mark Taylor
Rob Williamson
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The team discussed follow-up issues from Tuesday evening's RAB meeting. Jordan English
noted that the lack of board members at the meeting (only two community members of the board
were present) was a problem. and suggeSted that a letter from the co-chairs be sent to the board
on the issue. David Porter will draft such a letter, which will address poor attendance and
possibly moving to a quarterly meeting (suggested by CDR Workat the meeting). David Porter
suggested that in addition to the letter from the co-chairs, Freda Ellerbrock and Dr. Watt could be
requested to call other board members just prior to the next meeting as a reminder that a meeting
is to take place. .

The team discussed agenda items for the next RAB. It was decided to include the following
items:

• SOUTHOIV presentation (Darrell Molzan) on the status of the Environmental Impact
Statement

• Assembly E fmdings
• Before and after pictures of SWMUs 66 and 67 (Rob Williamson will handle)
• Overall timeline/schedule
• Updated color map

Rob Williamson requested that the BCT provide recommendations for the storm drain near
SWMU 57. The team decided that the drain should be cleaned. Pictures should be taken before
the cleaning. Jim Morrison requested that he be notified in advance so that he can attend the
field work. The drain line will be dye traced before the cleaning to determine the location of the
outfall. The BCT will make another site visit during the next BCT meeting, either 24 or 26 June
(Jim Heide will coordinate, as Rob Williamson will be on active duty). .

Rob Williamson also requested a BCT recommendation regarding the removal of a underground
tank near 5-74. During the tank removal, it was discovered that the tank had leaked and that
contamination extended under the slab of the former building at S-74, which is a SWMU due to
past storage of PCB transformers. Randy Wilson raised that question: Can be plume be pursued
under the slab, and can the slab be removed. The BCT decided the ·slab could be removed as part
of the tank removal, and that testing of th~ soil should include PCBs and VOCs. Work can
proceed under the UST program.

The BCT reviewed a series of maps developed by Lany Hughes from testing, TEM, and
geological data.

Brian Mulhand and Fred Swain briefed the team on the preliminary fmdings of the fish tissue
sampling from the south side sewage lagoons. Although PCBs were not detected in the sediment
in the lagoons. there appears to be a degree of bioaccumulation of PCB in the fish tissue
collected. The Bcr decided to use golf course pond sediment samples results (from DERA gray
area investigation) as an indicator for fish in the Navy Lakes. TOC will also be collected for
modeling.
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The team discussed review comments on the Assembly F Work Plan provided by Jim Morrison
and Brian Donaldson (David Porter and Mark Taylor departedfor the airport at 11:00 am).
Lawson Anderson will incorporate the comments and issue a final document.

The meeting was adjourned at 12:00 noon.


